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STATE OF COLOMDO 
Roy Romer, Governor 
Patricia A. Nolan, MD, MPH, Exccutivc Dircdor 

Dediczted to protecting and improving he  health and envimnment ofthe people of Colorado 
HAZARDOUS MATERIALS AND WASTE MANAGEMENT DIVISION 

4300 Cher I Creek Dr. S. 
Denver, Co?ororado 80222-1 530 
Phone (303) 692-3300 

222 S. 6th Street, Room 232 
Grand Junction, Colorado 81501 -2768 
Phone (303) 248-7164 

Fa (303) 759-5355 Fax (303) 248-71 98 

November 23, 1994 

Mr. Steven W. Slaten 

Colorado Depamnent 
of Public I-leal& 
and Environment 

a 0 0 2  

U.S Department o f  Energy 
Rocky Flats Environmental Technology Site 
Building 116 
P. 0. Box 928 
Golden, Colorado 80402-0928 

RE: Approval of Revised OW-4 Solar Evaporaticn Ponds Closure ScheduLo 

D e a r  Mr. Slaten, 

The Colorado Department of J?&lic Health and Environment, Hazardous Materials and 
Waste Management Division (the Division) , as lead regulatory agency, hereby approves 
the revised closure schedule for the Solar Evaporation Ponds as proposed in DOE 
correspondence 94-DOE-11602 , dated November 1 6 ,  1994 .  This approval effectively 
resolves the schedule extension issue raised by DOE's dispute o f  June 23, 1994. The 
U. S .  Environmental Protection Agency concurs with the revised schedule. 

/' 

The Division acknowledges the difficulty in defining a "Start of Constructionff 
milestone in respect to the specific closure of the Solar Evaporation Ponds. 
However, the phrase "Start of Soil Movement'* is equally vague. The Division has 
devised the phrase, "Start of Soil Excavation relative to IHSS 101 Closure'*. T h i s  
phrase shall include the commencement and continuation of soil excavation within 
IHSS 176 for the purpose of installing the underdrain structure, soil excavation on 
the contaminated north hillside until completed or halted by weather conditions, and 
s o i l  or liner excavation within the regulatory boundary of IHSS 101. 

The attached milestone schedule confirms the proposed dates and selected language. 

Please contact Harlen Ainscough of my staff at 692-3337 if you have any questions. 

Sincerely, 

Joe Schieffeli&., Unit Leader 
Rocky Flats Uni,t 
Hazardous Waste Control Program 

Attachmezc 

cc:. Daniel S. Miller, AGO 
Steve Tarlton, CIIH-OE 
Fiartin Hestmark, EPA 
A r t u r o  Duran, EPA 
Frasex Lockhart, DOE 
Steve Keith, EG&G 
AnCy Ledford, EGfG 
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OPERABLE UNIT NO. 4 

SOLAR WAPOWI’iZON PONDS 

( I H S S  101) 

INTERAGENCY AGREEMENT 

PHASE I 

CLOSURE MILESTONES 

Submit Proposed IM/IRA Decision Document to Publ ic  Commerit 

Submit IM/IRA Decision Document RespoaElivenese SL 

Submit  Final IM/IRA Decision Document and-Responsiveness Summary 

Submit: Final IM/IRA Title I1 Design 

S t a r t  of soil Excavation relative to IIISS io1 Closure 
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June 9,  1995 

A U ~ U S ~  29, 1995 

December 18, 1995 

October 28, 1996 
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